



HIGLAS

Contractor Executive Briefing
September 22, 2004

Agenda

- Pilot Status
- User Acceptance Testing
- October Release Criteria
- Status of Transition: Wave 1

Palmetto Pilot Status

- User Acceptance Testing Status
- Transition Activities Progressing According to Project Plan
- End User Training Has Begun
- Cutover Plan in Place
- Go/No Go Decision Expected
- Cutover to Occur

Empire Pilot Status

- Cutover in Jan 05
- Allow Focus on Palmetto
- Allow More Time to Work Through System Performance Issues

User Acceptance Testing

- Mandatory Requirements (MR): 309
- Scripts Associated with MR: 1424

October Release Criteria

- Mandatory Scripts Operational
- Stable Round Trip Processing
- Stable Production Environment

Status of Transition: Wave 1

- Wave Kickoff Held July 20-22
- Project Teams Formed (Contractors, CMS, Support Contractors)
- Initial Surveys, Project Plans, and SBRs Submitted by End of August

Status of Transition: Wave 1

- Onsite Kickoff Conferences (Last One at FCSO This Week)
- Onsite Includes Survey, Project Plan, and SBR Reviews; Data Conversion Workshop (LMI); Data Center Discussion (FCSO); Job Mapping (IBM)