	FY PRE-CYCLE (FY 2008)								FY 2		
	Quarter	FY 2008				1st Quarter			2nd Quarter		
	Month	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	
	CMS	FY 2009 Kickoff Call									
			FY 2008 States sumbit Sampling Plan	CMS Works with States on sampling plans if needed	CMS approves Sampling Plan 10/15	Select October Sample	Select November Sample	Select December Sample	Select January Sample	Select February Sample	
Measurement Componet	lity					Submit October sample list 11/15	Submit November sample list 12/15	Submit December sample list 1/15	Submit January sample list 2/15	Submit February sample list 3/15	
	Eligibility									october eligibility reviews due 3/31 & collect October claims	
	Statistical Contracto r			State Orientation/ On-site visits	Intake Calls			State Q1 Universe Due 1/15	QC Q1 Universe & Sampling		
	edical Review/Data Processing				DDC begins acquiring state policies			Q1 Policy Update due 2/15	DDC Request Q1 data details from States	States submit Q1 data details to DDC	
									DDC Sends Q1 Sample files to RC		
	view/Dat										
	edical Re								DP Orientation Scheduling Begins		

Me				
CA Componer				

FY 2009 PERM TIMELINE

2009 FY 2 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter Sep Apr May Jun Jul Aug Oct Nov Dec Jan Feb Mar Select Select Select Select Select Select March April June July August May Sample Sample Sample Sample Sample Sample Submit Submit Submit Submit Submit Submit Submit September March April May June July August sample list 5/15 7/15 10/15 4/15 6/15 8/15 9/15 eligibility eligibility July eligibility eligibility eligibility eligibility eligibility April May eligibility reviews due reviews due reviews due reviews due reviews due eligibility eligibility reviews due eligibility reviews due reviews due 4/30 & collect 5/31 & collect 6/30 & collect 7/31 & collect 8/31 & collect reviews due reviews due 11/30 & collect reviews due 1/31/09 & collect 2/28 & collect November December January February March 9/30 & collect April 10/31 & collect May 12/31 & collect July August September June claims March October November December January February April May July August June Payment Reveiws 11/15 7/15 10/15 12/15 3/15 5/15 6/15 8/15 9/15 1/15 2/15 State Q2 QC Q2 State Q3 QC Q3 State Q4 QC Q4 Universe Due Universe & Universe Due Universe & Universe Due Universe & 4/15 Sampling 7/15 Sampling 10/15 Sampling **DDC** Request **DDC** Request Q4 Policy **DDC** Request DDC sends Q4 Q2 Policy States submit Q3 Policy States submit States submit Update due Q2 data details Q2 data details Update due Q3 data details Q3 data details Update due Q4 data details Q4 data details data details to 4/30 from States to DDC 7/30 from States to DDC 10/31 from States to DDC RC DDC maps and DDC Sends DDC maps and DDC Sends DDC maps and DDC Sends DDC maps and formats Q1 data Q2 Sample formats Q2 data Q3 Sample formats Q3 data Q4 Sample formats Q4data and and sends to RC iles to RC and sends to RC files to RC and sends to RC iles to RC sends to RC DDC starts DDC starts DDC starts DDC starts requesting Q1 requesting Q2 requesting Q3 requesting Q4 medical records medical records medical records medical records Q1 Medical Q2 Medical Q3 Medical Q4 Medical Review Review Review Review **Begins** Begins Begins **Begins**

Q1 DP Reviews Begin		Q2 DP Reviews Begin		Q3 DP Reviews Begin		Q4 DP Reviews Begin	

2010							FY2011		
	3rd Quarter			4th Quarter		1st Quarter			
Apr	May Jun J		Jul	Aug	Sep	Oct	Dec		
					Received draft report from SC and RC		Error Rate Reported in AFR 11/15		
Complete September Payment Reviews 4/15		Calculate State Case and Payment Error Rates and Complete Findings	Error Rates and	National Eligibility Error Rate Calculated 8/30					
				SC Calculates final error rate					
				RC sends final findings to SC					